DELAWARE DEPARTMENT OF TRANSPORTATION DATE 08/03/11
PAGE 004 -1
TABULATION OF BIDS
FINAL
CONTRACT TITLE PAVEMENT & REHABILITATION, SOUTH II-III, 2011
CALL ORDER 004 CONTRACT ID T201106303.01 COUNTIES SUSSEX
LETTING DATE 07/12/11 DISTRICT
STATE/FEDERAL AID NO: T201106303 CONTRACT TIME : 170 CALENDAR DAYS
CONTRACT DESCRIPTION : TO BE DETERMINED PROJECT (S) T201106303
PAVEMENT & REHABILITATION, SOUTH II-III, 2011
SET-ASIDE
VENDOR RANKING Contract was awarded on 08/03/11 to vendor GEORGE & LYNCH, INC.
TOTAL % OVER % OVER
RANK VENDOR NAME BID LOW BID EST
0 ENGINEER'S ESTIMATE $ 7,121,304.31 99.3376% 100.0000%
1 GEORGE & LYNCH, INC., 150 LAFFERTY LANE, DOVER, DE, 19901 $ 7,168,787.19 100.0000% 100.6668%
2 AMERICAN INFRASTRUCTURE-MD INC, PO BOX 278, FALLSTON, MD, 21047 $ 7,442,777.00 103.8220% 104.5142%
3 DAVID A BRAMBLE, INC., P O BOX 419, CHESTERTOWN, 21620 $ 7,797,788.21 108.7742% 109.4994%
I ( 0 I ( 1) I ( 2
|ENGINEER'S ESTIMATE | GEORGE & LYNCH INC | AMERICAN INFRASTRUCTURE-MD IN
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— f——_— -
SECTION 0001 Category 0001
| | |
0010 212001 47.000 Cy | 40.00000 1880.00] 26.64000 1252.08] 50.00000 2350.00
UNDERCUT EXCAVATION, PATCHING | | |
0020 302005 293.000 TON | 45.00000 13185.00] 46.95000 13756.35] 23.20000 6797.60
GRADED AGGREGATE BASE COURSE, TYPE B | | |
0030 302008 418.000 cCY | 74.83000 31278.94| 59.44000 24845.92| 39.20000 16385.60
GRADED AGGREGATE BASE COURSE, TYPE B, | | |
PATCHING [ [ ‘
0040 401636 1060533.000 SYIN | 0.70000 742373.10] 0.74000 784794 .42 0.67000 710557.11
COLD RECYCLED BITUMINOUS PAVEMENT | |
0050 401665 30.000 TON | 162.73000 4881.90] 95.20000 2856.00] 158.00000 4740.00
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 64-22, PATCHING | | |
0060 401667 1337.000 TON | 100.00000 133700.00] 74.15000 99138.55] 177.00000 236649.00
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
PATCHING | I |
0070 401696 883.000 TON | 25.00000 22075.00]| 21.98000 19408.34] 3.10000 2737.30
ENTRANCE, DRIVEWAY AND | | |
INTERSECTINGSTREET PAVING SURCHARGE | | |
0080 401713 432486.000 GAL | 1.80000 778474.80] 2.49000 1076890.14| 2.55000 1102839.30
EMULSIFIED ASPHALT | |
0090 401801 35190.000 TON | 66.28000 2332393.20] 67.22000 2365471.80] 70.00000 2463300.00
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
| | |

PG 64-22 (CARBONATE STONE)



DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-III, 2011
CALL ORDER : 004 CONTRACT ID : T201106303.01
LETTING DATE : 07/12/11 DISTRICT : S2
SET-ASIDE

COUNTIES : SUSSEX
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ITEM DESCRIPTION QUANTITY | UNIT PRICE
—————————————————————————————————————————— e e
0100 401810 150.000 TON | 61.00000 9150.00] 66.38000 9957.00]
WMA, SUPERPAVE, TYPE B, 160 GYRATIONS, | | |
PG 64-22 | | |
0110 401830 22275.000 TON | 67.22000 1497325.50]| 67.78000 1509799.50]|
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 70-22 (NON- CARBONATE STONE) | | |
0120 402000 10.000 TON | 122.50000 1225.00] 115.12000 1151.20]
HOT-MIX BITUMINOUS CONCRETE AND/OR | | |
COLD-LAID BITUMINOUS CONCRETE (TRM) | | |
0130 406001 1230.000 SYIN | 2.29000 2816.70] 2.20000 2706.00]
HOT-MIX PATCHING | | |
0140 406002 37600.000 SYIN | 1.90000 71440.00] 1.32000 49632.00]|
HOT-MIX PATCHING, CONCRETE | | |
0150 705002 189.000 SF | 7.23000 1366.47] 15.94000 3012.66]|
P.C.C. SIDEWALK, 6" | | |
0160 705505 126.000 SF | 30.00000 3780.00] 14.92000 1879.92]
RESET STONE/BRICK SIDEWALK AND/OR | | |
STONE/BRICK ROADWAY | | |
0170 708500 1.000 EACH | 250.00000 250.00] 271.00000 271.00]
REPLACING CATCH BASIN GRATES | | |
0180 708504 1.000 EACH | 302.00000 302.00] 377.00000 377.00]
REPLACING CATCH BASIN FRAMES | | |
0190 710001 8.000 EACH | 925.00000 7400.00] 832.00000 6656.00]
ADJUSTING AND REPAIRING EXISTING | | |
DRAINAGE INLET | | |
0200 710002 4.000 EACH | 786.25000 3145.00] 892.00000 3568.00]
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0210 716502 1.000 EACH | 1059.00000 1059.00] 1076.00000 1076.00]
CONVERTING EXISTING CATCH BASIN TO | | |
DRAINAGE INLET | | |
0220 720573 4450.000 LF | 8.40000 37380.00] 7.30000 32485.00]
ADJUSTING GUARDRAIL HEIGHT | | |
0230 732004 3048.000 TON | 35.00000 106680.00 | 25.80000 78638.40]
TOPSOIL (TON) | | |
0240 734013 36914.000 SY | 0.26000 9597.64] 0.26000 9597.64]
PERMANENT GRASS SEEDING, DRY GROUND | | |
0250 735534 36914.000 SY | 0.55000 20302.70] 0.50000 18457.00 |
| |

SOIL RETENTION BLANKET MULCH, TYPE 4



PERMANENT PAVEMENT STRIPING,
an

EPOXY

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 08/03/11
PAGE 004 -3
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-III, 2011
CALL ORDER 004 CONTRACT ID : T201106303.01 COUNTIES SUSSEX
LETTING DATE 07/12/11 DISTRICT S2
SET-ASIDE
I ( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE | GEORGE & LYNCH INC |AMERICAN INFRASTRUCTURE-MD IN
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_—
0260 743003 60.000 EADY | 19.69000 1181.40] 19.00000 1140.00] 18.55000 1113.00
ARROWPANELS, TYPE C | | |
0270 743004 42.000 EADY | 72.10000 3028.20] 72.38000 3039.96] 72.00000 3024.00
FURNISH AND MAINTAIN PORTABLE | | |
CHANGEABLE MESSAGE SIGN | | |
0280 743007 600.000 HOUR | 75.00000 45000.00 | 75.00000 45000.00 | 75.00000 45000.00
TRAFFIC OFFICERS | | |
0290 743010 190.000 EADY | 100.00000 19000.00| 168.20000 31958.00] 125.00000 23750.00
FURNISH AND MAINTAIN TRUCK MOUNTED | | |
ATTENUATOR, TYPE II | | |
0300 743052 5850.000 HOUR | 42.00000 245700.00]| 42.00000 245700.00]| 42.00000 245700.00
FLAGGER, SUSSEX COUNTY, STATE | | |
0310 743064 878.000 HOUR | 60.90000 53470.20] 60.90000 53470.20] 60.90000 53470.20
FLAGGER, SUSSEX COUNTY, STATE, OVERTIME | | |
0320 744519 1.000 EACH | 1500.00000 1500.00| 704.75000 704.75] 1030.00000 1030.00
RELOCATION OF EXISTING JUNCTION WELL | | |
0330 746774 1520.000 LF | 9.10000 13832.00] 8.40000 12768.00 | 8.25000 12540.00
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | | |
0340 746776 8.000 EACH | 100.00000 800.00| 170.00000 1360.00] 166.00000 1328.00
LOOP DETECTOR SPLICE | | |
0350 748015 1434.000 SF | 6.05000 8675.70] 3.57000 5119.38]| 3.50000 5019.00
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | | |
0360 748019 697763.000 LF | 0.19000 132574.97] 0.14000 97686.82 | 0.15000 104664.45
TEMPORARY MARKINGS, PAINT, 4" | | |
0370 748026 2839.000 SF | 1.10000 3122.90]| 1.05000 2980.95]| 1.05000 2980.95
TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND | | |
0380 748027 120.000 LF | 2.63000 315.60] 3.15000 378.00] 3.10000 372.00
PERMANENT PAVEMENT STRIPING, | | |
ALKYD-THERMOPLASTIC, 12" | | |
0390 748502 1386.000 EACH | 28.00000 38808.00] 23.68000 32820.48]| 23.25000 32224.50
RAISED/RECESSED PAVEMENT MARKER | | |
0400 748506 359688.000 LF | 0.36000 129487.68]| 0.37000 133084.56] 0.35000 125890.80
| | |
| | |

RESIN PAINT,



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 08/03/11
PAGE 004 -4
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-III, 2011
CALL ORDER : 004 CONTRACT ID : T201106303.01 SUSSEX
LETTING DATE 07/12/11 DISTRICT : s2
SET-ASIDE
I ( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE | GEORGE & LYNCH INC |AMERICAN INFRASTRUCTURE-MD IN
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— Bt ettty S s
0410 758000 1901.000 SY | 25.50000 48475.50] 0.01000 19.01| 1.00000 1901.00
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK,
ETC.
0420 760502 3000.000 SYIN | 3.10000 9300.00]| 2.00000 6000.00] 3.35000 10050.00

PAVEMENT MILLING, TAPER CUT



CONTRACT TITLE
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DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

SOUTH II-III,

FINAL
2011
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PAGE
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004 -5

CALL ORDER 004 CONTRACT ID : T201106303.01 COUNTIES : SUSSEX
LETTING DATE : 07/12/11 DISTRICT
SET-ASIDE
0 ) 1 e 2

LINE NO / ITEM CODE / ALT

ITEM DESCRIPTION QUANTITY

0430 760507 19556.000
PROFILE MILLING, HOT-MIX

0440 761001 7801.000
BUTT JOINTS, HOT MIX

0450 762001 6790.000
SAW CUTTING, HOT MIX

0460 762002 7153.000
SAW CUTTING, CONCRETE, FULL DEPTH

0470 763000
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DELAWARE DEPARTMENT OF TRANSPORTATION

CONTRACT TITLE : PAVEMENT & REHABILITATION,

SOUTH II-III,

TABULATION OF BIDS

FINAL
2011

DATE : 08/03/11
PAGE : 004 -6

CALL ORDER : 004 CONTRACT ID : T201106303.01 COUNTIES : SUSSEX
LETTING DATE : 07/12/11 DISTRICT
SET-ASIDE
I ( 3 ) I ( ) I ( )
|DAVID A BRAMBLE INC | |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_—
SECTION 0001 Category 0001
| | |
0010 212001 47.000 CY | 50.00000 2350.00] |
UNDERCUT EXCAVATION, PATCHING | | |
0020 302005 293.000 TON | 40.00000 11720.00] |
GRADED AGGREGATE BASE COURSE, TYPE B | | |
0030 302008 418.000 CY | 60.00000 25080.00] |
GRADED AGGREGATE BASE COURSE, TYPE B, | | |
PATCHING | | |
0040 401636 1060533.000 SYIN | 0.67000 710557.11] |
COLD RECYCLED BITUMINOUS PAVEMENT | | |
0050 401665 30.000 TON | 165.00000 4950.00| |
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 64-22, PATCHING | | |
0060 401667 1337.000 TON | 65.00000 86905.00 | |
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
PATCHING | | I
0070 401696 883.000 TON | 30.00000 26490.00] |
ENTRANCE, DRIVEWAY AND | | I
INTERSECTINGSTREET PAVING SURCHARGE | | |
0080 401713 432486.000 GAL | 2.70000 1167712.20]| |
EMULSIFIED ASPHALT | | |
0090 401801 35190.000 TON | 75.00000 2639250.00]| |
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 64-22 (CARBONATE STONE) | | |
0100 401810 150.000 TON | 88.00000 13200.00| |
WMA, SUPERPAVE, TYPE B, 160 GYRATIONS, | | |
PG 64-22 | | |
0110 401830 22275.000 TON | 76.10000 1695127.50] |
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 70-22 (NON- CARBONATE STONE) | | |
0120 402000 10.000 TON | 150.00000 1500.00 | |
HOT-MIX BITUMINOUS CONCRETE AND/OR | | |
COLD-LAID BITUMINOUS CONCRETE (TRM) | | |
0130 406001 1230.000 SYIN | 5.00000 6150.00] |
HOT-MIX PATCHING | | |
0140 406002 37600.000 SYIN | 5.70000 214320.00]| |
| | |

HOT-MIX PATCHING, CONCRETE



DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-III, 2011

DATE : 08/03/11
PAGE : 004 -7

CALL ORDER  : 004 CONTRACT ID : T201106303.01 COUNTIES : SUSSEX
LETTING DATE : 07/12/11 DISTRICT 1 S2
SET-ASIDE
3 ) ( ) ( )

( |
DAVID A BRAMBLE INC |
LINE NO / ITEM CODE / ALT |

|
|
|
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, S
0150 705002 189.000 SF | 6.00000 1134.00
P.C.C. SIDEWALK, 6" | |
0160 705505 126.000 SF | 10.00000 1260.00]
RESET STONE/BRICK SIDEWALK AND/OR | |
STONE/BRICK ROADWAY |
0170 708500 1.000 EACH | 250.00000 250.00
REPLACING CATCH BASIN GRATES | |
0180 708504 1.000 EACH | 400.00000 400.00
REPLACING CATCH BASIN FRAMES | |
0190 710001 8.000 EACH | 750.00000 6000.00
ADJUSTING AND REPAIRING EXISTING | |
DRAINAGE INLET | |
0200 710002 4.000 EACH | 750.00000 3000.00]
ADJUSTING AND REPAIRING EXISTING MANHOL |
0210 716502 1.000 EACH | 1500.00000 1500.00
CONVERTING EXISTING CATCH BASIN TO | |
DRAINAGE INLET | |
0220 720573 4450.000 LF | 7.30000 32485.00]
ADJUSTING GUARDRAIL HEIGHT | |
0230 732004 3048.000 TON | 25.00000 76200.00
TOPSOIL (TON) | |
0240 734013 36914.000 SY | 0.25000 9228.50
PERMANENT GRASS SEEDING, DRY GROUND |
0250 735534 36914.000 SY | 0.48000 17718.72|
SOIL RETENTION BLANKET MULCH, TYPE 4 | |
0260 743003 60.000 EADY | 20.00000 1200.00]
ARROWPANELS, TYPE C |
0270 743004 42.000 EADY | 90.00000 3780.00]
FURNISH AND MAINTAIN PORTABLE | |
CHANGEABLE MESSAGE SIGN | |
0280 743007 600.000 HOUR | 75.00000 45000.00
TRAFFIC OFFICERS | |
0290 743010 190.000 EADY | 100.00000 19000.00
FURNISH AND MAINTAIN TRUCK MOUNTED | |
ATTENUATOR, TYPE II | |
0300 743052 5850.000 HOUR | 42.00000 245700.00]
FLAGGER, SUSSEX COUNTY, STATE | |
0310 743064 878.000 HOUR | 60.90000 53470.20]
|

FLAGGER, SUSSEX COUNTY, STATE, OVERTIME



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 08/03/11
PAGE : 004 -8
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-III, 2011
CALL ORDER  : 004 CONTRACT ID : T201106303.01 COUNTIES : SUSSEX
LETTING DATE : 07/12/11 DISTRICT S2
SET-ASIDE
I ( 3 ) | ) I ( )
|DAVID A BRAMBLE INC | |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0320 744519 1.000 EACH | 650.00000 650.00 |
RELOCATION OF EXISTING JUNCTION WELL | | |
0330 746774 1520.000 LF | 10.50000 15960.00]
SUPPLY AND INSTALLATION OF LOOP | |
DETECTOR WIRE | |
0340 746776 8.000 EACH | 100.00000 800.00|
LOOP DETECTOR SPLICE | | |
0350 748015 1434.000 SF | 3.60000 5162.40]
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | |
0360 748019 697763.000 LF | 0.14000 97686.82|
TEMPORARY MARKINGS, PAINT, 4" | | |
0370 748026 2839.000 SF | 1.10000 3122.90]
TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND | | |
0380 748027 120.000 LF | 3.20000 384.00]
PERMANENT PAVEMENT STRIPING, | | |
ALKYD-THERMOPLASTIC, 12" | | |
0390 748502 1386.000 EACH | 22.00000 30492.00]
RAISED/RECESSED PAVEMENT MARKER | |
0400 748506 359688.000 LF | 0.37000 133084.56 |
PERMANENT PAVEMENT STRIPING, EPOXY | |
RESIN PAINT, 4" | |
0410 758000 1901.000 SY | 5.00000 9505.00]
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0420 760502 3000.000 SYIN | 4.50000 13500.00]
PAVEMENT MILLING, TAPER CUT | | |
0430 760507 19556.000 SYIN | 0.70000 13689.20]
PROFILE MILLING, HOT-MIX | | |
0440 761001 7801.000 SY | 10.00000 78010.00]
BUTT JOINTS, HOT MIX | | |
0450 762001 6790.000 LF | 1.00000 6790.00]
SAW CUTTING, HOT MIX | | |
0460 762002 7153.000 LF | 2.70000 19313.10]
SAW CUTTING, CONCRETE, FULL DEPTH | |
0470 763000 LUMP | 125000.00000 125000.00]
| | |

INITIAL EXPENSE



DELAWARE DEPARTMENT OF TRANSPORTATION DATE :
PAGE : 004 -9
TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-III, 2011
CALL ORDER : 004 CONTRACT ID : T201106303.01 COUNTIES : SUSSEX
LETTING DATE : 07/12/11 DISTRICT 1 S2
SET-ASIDE
I( 3 ) I( ) I( )
|DAVID A BRAMBLE INC | |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— B e
0480 763501 LUMP | 5000.00000 5000.00| |
CONSTRUCTION ENGINEERING | | |
0490 763643 LUMP | 117000.00000 117000.00 | |
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE | | |
SECTION TOTALS | $ 7,797,788.21| $ | $
—————————————————————————————————————————— B e i
CONTRACT TOTALS | $ 7,797,788.21] $ 0.00] S

DBE GOALS |

o
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